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REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT
EXPENDITURE PER RESOLUTION G-03-19, STATE TRANSPORTATION
IMPROVEMENT PROGRAM GUIDELINES

WAIVER-05-20

ISSUE:

The California Transportation Commission (Commission) programmed funds in Fiscal Year
2004-05 totaling $24,000 for one project in Sierra County, as shown on the attachment. The
funds were not expended by the June 30, 2005 deadline. The attachment shows the details of the
project and the reasons for the extension request. Sierra County is requesting an extension, and
the planning agency concurs.

RECOMMENDATION:

The Department of Transportation’s recommendation is shown on the attachment.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that the Commission may approve a waiver to
the timely use of funds deadline one time only for up to 20 months in accordance with Section
14529.8 of the Government Code.
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Reference No.: 2.8d.
August 17-18, 2005
Attachment

Time Extension/Waiver — Project Development Expenditure Deadline
Local Streets and Roads Projects

IProject # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P (Environmental and Permits) Extended Deadline
PPNO PS&E (Plans, Specifications and Estimates)
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
1 Sierra County $0 12 months for PS&E; 18 months for R/'W
Sierra County $14,000
$10,000 06/30/06 (PS&E); 12/31/06 (R/W)
PPNO: 3-1L29 $0
Pearl Street Bridge $24,000 Neutral — does not meet STIP guidelines

Replacement — Downie River

PS&E and R/W phases were delayed nearly 18 months due to the length of time required to obtain approval from FHWA to
continue to have a single lane structure with two-way traffic. As a result of this nearly 18-month delay, the County did not
have a contract in place for completion of the PS&E and R/W phases until late 2004. Due to winter weather and scheduling
conflicts, needed field surveys were not completed until April 2005. In addition, due to a misunderstanding regarding the
ability to request reimbursement from STIP funds prior to billing against the HBRR funds and the ability to meet the
schedule for processing the expenditure deadline extension request through to the Commission, the County did not seek an
extension prior to the lapse of the expenditure deadline. Based upon progress to date on completing PS&E and R/W work,
Sierra County expects to advertise the project for construction in the spring of 2006. This assumes that no unexpected
delays will occur prior to R/W certification, and that funding for the Construction phase can be programmed in the first year
of the 2006 STIP. Sierra County has been requested to be present at the meeting to answer questions.

CEQA-California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program Department-California Department of Transportation
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